

**NATIONAL INVASIVE SPECIES MANAGEMENT PLAN
DRAFT TIMELINE FOR DEVELOPMENT
JAN. 23, 2000**

January 2000

- >> Establish and charge Working Groups
- >> Initiate drafting of Sections I.A, B and C
- >> Establish *ad hoc* team to develop draft Guiding Principles (Sect. I.D)
- >> Initiate development of models for Council Operations (Sect. III)

February 2000

- >> Initiate Working Group meetings (ongoing through April)
- >> Create ISC/ISAC WWW page for MP updates
- >> Refine Guiding Principles based on Team and ISAC input

March 2000

- >> Finalize Guiding Principles for review and approval by ISAC
- >> Prepare draft of Sections I and III for review by Council and ISAC

April 2000

- >> Conduct public listening sessions
- >> Revise Sections I and III based on Council and ISAC input
- >> Refine draft Working Group recommendations for inclusion into draft Section II

May 2000

- >> Compile all draft materials into comprehensive draft Invasive Species Mgm. Plan
- >> Draft plan finalized by editor

June 2000

- >> Review of Draft MP by Council and ISAC
- >> Approved Draft MP goes to Agency review

July 2000

- >> Draft available for public comment (?)
- >> Draft MP revised based on Council and ISAC comment

August 2000

- >> MP finalized for release to OMB